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TO 153 Integration Partner Transition Plan 
Weekly Progress Report 

Week Ending: April 30, 2004 
 
 
Accomplishments (Current Week) 

 
– Continued to update the draft Transition deliverables in preparation for the final 

submission date, April 30. 
– Continued to work with Integration Partner SMEs to complete the content for the 

transition briefings. 
– Delivered the final Transition deliverables on April 30: 

o Transition Plan 
o Integration Roles and Responsibilities 
o Transition Workplan 
o Transition Progress Report Template 
o Transition Briefings 

 
Meetings  
 

– None. 
 
Planned Accomplishments (Next Week) 
 

– Upon review of final Transition deliverables by both FSA and the new ILSC vendor, 
incorporate any final feedback during the comment period. 

– Upon award of the Integrator contract, confirm Transition Briefing schedule. 
 

Meetings  
 

– None scheduled. 
 
 
Milestones 
 

Workplan Task 
 

Percent Complete Due Date Final Delivery 
Date 

Develop Transition Plan – Alter 
Draft Transition Plan with FSA Input

100% 4/30/04 4/30/04 

Develop Transition Plan – Deliver 
Final Transition Plan 

100% 4/30/04 4/30/04 

Create Artifacts Transition List 
(included in Transition Plan) 

100% 4/30/04 4/30/04 
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Issues   
 

Issue 
 

Issue Owner Expected Date of 
Resolution 

Status 

None    
 


